| D | 0 | Task Mode | Task Name | | Duration | Start | Finish | Predecessors | Resource N | ames | Qtr |
|---|---|------------------------|---------------|----------------------------|--------------|------------------|--------------|------------------|-----------------|-----------------------------|-----|
| 1 | | - 5 | Developn | nent | 1 day? | Sat 11/14/20 | Mon 11/16/2 | i | | | |
| 2 | | *? | Suppor | t waar nodig | | | | | Stefano va | an Bommel | |
| 3 | | 3 | Fronte | nd | 1 day | Mon 11/16/2 | Mon 11/16/2 | į. | | | |
| 4 | | - 5 | Taal | Selectie Pagina | 1 day | Mon 11/16/2 | Mon 11/16/2 | i | Naoufal A | zouagh | |
| 5 | | 3 | Do | ocumentatie | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | | | |
| 6 | | 3 | Logii | n pagina | 1 day | Mon 11/16/2 | Mon 11/16/2 | i | Stef Bijen | | |
| 7 | | 3 | Do | ocumentatie | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | | | |
| 8 | | 3 | Infor | matie pagina | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | Kick Buur | | |
| 9 | | - 5 | Do | ocumentatie | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | | | |
| 10 | | - 5 | Statı | ıs pagina | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | Xander va | n Altena | |
| 11 | | - 5 | Do | ocumentatie | 1 day | Mon 11/16/2 | Mon 11/16/2 | 2 | | | |
| 12 | | - 5 | Backen | d | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | | | |
| 13 | | - 5 | Data | base (Mariadb) | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | Stefano va | an Bommel | |
| 18 | | → | Web | server Gateway Interface (| V0 days? | Sat 11/14/20 | Sat 11/14/20 | | | | |
| 19 | | - 5 | Lo | gin validatie pagina | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | Stef Bijen | | |
| 20 | | *? | | Documentatie | | | | | | | |
| 21 | | - 5 | Lo | gin status pagina | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | Xander va | n Altena | |
| 22 | | *? | | Documentatie | | | | | | | |
| 23 | | - 5 | IP | Tables configuratie pagina | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | Thimo Cha | arpentier,Zakaria Bouharrou | |
| 24 | | *? | | Documentatie | | | | | | | |
| 25 | | Informatie data pagina | | 0 days? | Sat 11/14/20 | Sat 11/14/20 | | Kick Buur | | | |
| 26 | | *? | | Gebruiksvoorwaarden | | | | | | | |
| | | | | | | | | | | | |
| | | | | Task | | Inactive Summary | | Exte | ernal Tasks | | |
| Project: Development-Planning Date: Sat 11/14/20 | | | | Split | | Manual Task | | Exte | ernal Milestone | ♦ | |
| | | | nt-Planning | Milestone • | | Duration-only | | Dea | dline | + | |
| | | | it i lailling | Summary | | Manual Summary | Rollup | Prog | gress | | |
| | | | | Project Summary | | Manual Summary | | ■ Mar | nual Progress | | |

Page 1

Start-only

Finish-only

Inactive Task

Inactive Milestone

 \Diamond

Е

]

| D | 0 | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|---|--------------|-----------------------|----------|-------------|----------------|--------------|--|
| 27 | | *? | Documentatie | | | | | |
| 28 | | 3 | Raspberry | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | |
| 29 | | → | Hostapd | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | Stefano van Bommel |
| 30 | | *? | Documentatie | | | | | |
| 31 | | → | Dnsmasq | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | Stefano van Bommel |
| 32 | | *? | Documentatie | | | | | |
| 33 | | - > | Apache2 | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | Stefano van Bommel |
| 34 | | *? | Documentatie | | | | | |
| 35 | | - > | SSH + SFTP | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | Stefano van Bommel |
| 36 | | *? | Documentatie | | | | | |
| 37 | | → | Automatic Setup | 0 days? | Sat 11/14/2 | 0 Sat 11/14/20 | ו | Stefano van Bommel |
| 38 | | *? | Documentatie | | | | | |
| 39 | | *? | Security Testen | | | | | Naoufal Azouagh, Stef Bijen, Thimo Charpentier |
| 40 | | *? | Gebruikers Instructie | | | | | Kick Buur |
| 41 | | *? | GDMPR / AVG opzetten | | | | | Zakaria Bouharrou |

